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MSG 039A  (26-0917A) - FD07 FLIGHT PLAN REVISION 
Page 1 of 13 

Page 1 of 13, MSG 039A (26-0917A) 

MSG INDEX 1 

 2 

MSG NO. TITLE 3 

039  FD07 Flight Plan Revision (26-0917) 4 

040  FD07 Mission Summary 5 

041  ERCA 19 Workaround 6 

042  PMM Reconfig Activities for FD7 (26-0912) 7 

043 9.5.103 Resupply Stowage Platform (RSP) Dismantle (26-0772) 8 

044  9.5.102 PMM Rack Hardware Installation (26-0771) 9 

045  1.127 HTV Vestibule Configure for Ingress on Node 2 Zenith (26-0662) 10 

046  9.5.106  ZSR Transfer from LAB1P1 to PMM1P1(26-0581) 11 

 12 

1. STS-133/ULF5 FD06 - MMT Summary - The MMT met briefly today to review the 13 

orbiter systems and mission progress. Great job with EV1 and PMM install. Discovery 14 

continues to perform flawlessly and the teams are working no issues. The MMT officially 15 

declared the TPS “Acceptable for Entry”.  As usual, great work from the DAT and 16 

imagery folks clearing the vehicle from any Ascent damage concerns. Also, the teams 17 

relooked at PA1 and its performance and all agreed that it’s working as expected and 18 

have no concerns with its operations. With that, String 1 C/O will be nominal. Good luck 19 

with EVA#2. 20 

 21 

2. Comm Loop Overview 22 

 23 

FD7          GENERAL COMMUNICATION LOOP OVERVIEW 
S/G 1 & A/G 1 S/G 2 A/G 2 

 EVA 2  
 SSRMS Big Picture 

 Exercise Constraints 

 PMM Outfitting 
 SSRMS Details 
 EVA Prep/Post 

 Transfer  
 All other STS Comm 
 SRMS Ops 

  Other USOS Comm 
 DPC 
 Russian Ops 

 

 24 

3. WHC - Current waste water generation is continuing to remain on target with predicts. 25 

 26 

4. Eric - Today we have you installing Node 2 Zenith HTV 1553 Vestibule Jumpers for us.  27 

The vestibule outfitting procedure you will execute is very similar to the PMM one you 28 

trained on.  Figures will show where the HTV and Node 2 Connections will be made and 29 

there will be coordination for you and ground to make sure safing is in place for the 30 

jumper installs very similar to the 1553 jumper installs inside Node 1.  Let us know if you 31 

have any questions 32 

 33 

5. Steve and Eric - Today you will both be performing the PMM1A3 front fence removal 34 

activity.  Steve will start it, but we don't believe you will have enough time to finish it.  We 35 

wanted to remind you to tagup to handover where Steve left off and where Eric will 36 

pick up. 37 

 38 

6. ERCA 19 Troubleshooting - If you experience the same signature during EVA 2 we 39 

would like you to reference MSG 041 for troubleshooting steps. 40 

 41 

7. Replace pages 2-22 through 2-25 and 3-68 through 3-75. 42 
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TDRS AVAIL

DAY/NIGHT
ORBIT 96 97 98 99 100 101 102 103
ALL VHF

ISS CDR PW
PRE

SLEEP-ISS
PRE SLEEP-ISS

O2
RECONFIG
TO XFER

O
2
 
I
N
I
T

SLEEP

FE-1 TVIS2 ♣ PW DPC PRE SLEEP-ISS ⊕ SLEEP

FE-2 ♦  DPC PRE SLEEP-ISS SLEEP

FE-4 ARED-FE-2 DPC PRE SLEEP-ISS SLEEP

FE-5
R
P
R
S

POST EVA W/H20 P
W PRE SLEEP-ISS SLEEP

FE-6

C
E
V
I
S

IFM-CDRA
STOW-GTHR

P
/
T
V
-
D

I
M
A
G
E

H
A
M
 
P
U

PRE SLEEP-ISS SLEEP

NOTES

♣КПТ-2-PIREN-CHRG-INI ⊕ МБИ-12-EXP-FE-1-INIT
♦ СОГС-ЭЛКТ-АФ-БЖ-MON

 МБИ-16-FE-2
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FLT PLN/133/FLIGHT     

07

FD07 EZ ACTIVITIES:

 √MDDK Duct Screen
 OCAC Filter Inspection
 TEPC (STATUS CHECK)
  (ORB OPS, CREW SYSTEMS)
 Hard reboot all PGSCs not
  shut down overnight, except:
  STS1 (OCA ROUTER), STS5 (RPOP2)
  and STS6 (WLES)

LINDSEY BOE DREW

REPLANNED

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11 Remove M-O1 and M-O2
 fences/straps from PMM1A3 rack front
 Inform PLT where you stop.
 Ref MSG 042, Step 5

3-68

STS-133 FD (  )

     

10:00

11:00

12:00

13:00

GMT
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03/02
(061)
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I
A
S
 
-
X
L
V
 
-
Z
V
V

S
T
S
 
A
T
T

CDR

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA 2 INHIBIT PAD
 (EVA,TIMELINES)

L9  PAYLOAD STATION A/G (two) - OFF
 PRIVATE MEDICAL CONFERENCE via A/G2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATORS OFF - A,D

IMU STAR OF OPPTY ALIGN  (ORB OPS, GNC)

L17 Check MCIU filter screen
OBSS MNVR TO PM VENT SENSOR CLEAR
 (PDRS, OBSS NOMINAL)

O6  S TRK PWR -Y - OFF

~

PLT

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP LOGBOOK (ORB OPS, SDBI)

1.127 HTV VESTIBULE CONFIGURE FOR
INGRESS ON NODE 2 ZENITH
 Ref MSG 045
 Steps 15-end

ZSR TRANSFER AND DEPLOY AT PMM 1P2 Remove PMM1S3 ZSR,
 PIP Pins (four). Temp Stow in PMM Nadir Endcone.

M-O3 BAG (TREADMILL) RELOCATE
 Ref MSG 042, Step 4

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11
 Remove M-O1 and M-O2 fences/straps
 from PMM1F1 rack front
 Ref MSG 042, Step 6

~

MS1

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: 1.211 HYGIENE BREAK
MCC-H performs Steps 1-4, 16-20 & 23
Start NET 8:40 hrs from the end of:
 1.206 10.2 PSIA CAMPOUT MASK PREBREATHE

EVA SYSTEMS: 1.216 EVA PREP
 MCC performs step 1

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

~

NOTES

3-68

07

FD07 EZ ACTIVITIES:

 √MDDK Duct Screen
 OCAC Filter Inspection
 TEPC (STATUS CHECK)
  (ORB OPS, CREW SYSTEMS)
 Hard reboot all PGSCs not
  shut down overnight, except:
  STS1 (OCA ROUTER), STS5 (RPOP2)
  and STS6 (WLES)

LINDSEY BOE DREW

REPLANNED

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11 Remove M-O1 and M-O2
 fences/straps from PMM1A3 rack front
 Inform PLT where you stop.
 Ref MSG 042, Step 5

STS-133 FD (  )
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16:00
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9
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S
 
-
X
L
V
 
-
Z
V
V

CDR

~

SLEEP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA 2 INHIBIT PAD
 (EVA,TIMELINES)

L9  PAYLOAD STATION A/G (two) - OFF
 PRIVATE MEDICAL CONFERENCE via A/G2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATORS OFF - A,D

IMU STAR OF OPPTY ALIGN  (ORB OPS, GNC)

L17 Check MCIU filter screen
OBSS MNVR TO PM VENT SENSOR CLEAR
 (PDRS, OBSS NOMINAL)

O6  S TRK PWR -Y - OFF

~

PLT

~

SLEEP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP LOGBOOK (ORB OPS, SDBI)

1.127 HTV VESTIBULE CONFIGURE FOR
INGRESS ON NODE 2 ZENITH
 Ref MSG 045
 Steps 15-end

ZSR TRANSFER AND DEPLOY AT PMM 1P2 Remove PMM1S3 ZSR,
 PIP Pins (four). Temp Stow in PMM Nadir Endcone.

M-O3 BAG (TREADMILL) RELOCATE
 Ref MSG 042, Step 4

~

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11
 Remove M-O1 and M-O2 fences/straps
 from PMM1F1 rack front
 Ref MSG 042, Step 6

MS1

~

SLEEP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: 1.211 HYGIENE BREAK
MCC-H performs Steps 1-4, 16-20 & 23
Start NET 8:40 hrs from the end of:
 1.206 10.2 PSIA CAMPOUT MASK PREBREATHE

EVA SYSTEMS: 1.216 EVA PREP
 MCC performs step 1

~

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

NOTES

6



FLT PLN/133/FLIGHT     

07

TOOL CHECK AND IV SETUP
 Ref 133 EVA2 TOOL CONFIG (EVA, TIMELINES)

BOWEN BARRATT STOTT

REPLANNED

A  (ASSY OPS, PAYLOADS)
    FWD Unit in MF28E/G

3-69

STS-133 FD (  )
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11:00

12:00
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GMT
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MS2

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: 1.211 HYGIENE BREAK
MCC-H performs Steps 1-4, 16-20 & 23
Start NET 8:40 hrs from the end of:
 1.206 10.2 PSIA CAMPOUT MASK PREBREATHE
 

EVA SYSTEMS: 1.216 EVA PREP
 MCC performs step 1

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

~

MS3

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: 1.211 HYGIENE BREAK
MCC-H performs Steps 1-4, 16-20 & 23
Start NET 8:40 hrs from the end of:
 1.206 10.2 PSIA CAMPOUT MASK PREBREATHE
 

EVA SYSTEMS: 1.216 EVA PREP
 MCC performs step 1

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

~

MS4

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GLACIER STATUS CK (Cue Card) - Both Units
AEM CHECK (CUE CARD)

GLACIER CONFIG FOR DESCENT A

GLACIER SET POINT CONTROL MODE
 (ASSY OPS, PAYLOADS) FWD Unit in MF28E/G

~

NOTES

3-69

07

TOOL CHECK AND IV SETUP
 Ref 133 EVA2 TOOL CONFIG (EVA, TIMELINES)

BOWEN BARRATT STOTT

REPLANNED

A  (ASSY OPS, PAYLOADS)
    FWD Unit in MF28E/G

STS-133 FD (  )
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MS2

~

SLEEP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: 1.211 HYGIENE BREAK
MCC-H performs Steps 1-4, 16-20 & 23
Start NET 8:40 hrs from the end of:
 1.206 10.2 PSIA CAMPOUT MASK PREBREATHE
 

EVA SYSTEMS: 1.216 EVA PREP
 MCC performs step 1

~

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

MS3

~

SLEEP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: 1.211 HYGIENE BREAK
MCC-H performs Steps 1-4, 16-20 & 23
Start NET 8:40 hrs from the end of:
 1.206 10.2 PSIA CAMPOUT MASK PREBREATHE
 

EVA SYSTEMS: 1.216 EVA PREP
 MCC performs step 1

~

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

MS4

~

SLEEP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GLACIER STATUS CK (Cue Card) - Both Units
AEM CHECK (CUE CARD)

GLACIER CONFIG FOR DESCENT A

GLACIER SET POINT CONTROL MODE
 (ASSY OPS, PAYLOADS) FWD Unit in MF28E/G

~

NOTES
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FLT PLN/133/FLIGHT     

07

PMM 
ACTIVATION
COMPLETED
BY THE
GROUND

NO UN-
ISOLATED
EXERCISE
WHILE CREW
IS ESP-2
& ELC4

PMM 
ACTIVATION
COMPLETED
BY GROUND

LINDSEY BOE DREW

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

REPLANNED

B N2 REPRESS USING P/L N2 VLVS
 (ORB OPS, ECLS)Steps 1,3-7;
 MCC will TMBU S/W FDA

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Tag with ISS CDR and complete needed steps:
 Step 2.5-2.11 Remove M-O1 and M-O2 fences/straps
 from PMM1A3 rack front. Ref MSG 042, Step 5

3-70

STS-133 FD (  )

     

14:00

15:00
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GMT

Date
03/02
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V
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S
 
A
T
T

CDR

MEAL
~

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Setup

OBSS MNVR TO EVA 2 VIEWING
 (PDRS, OBSS NOMINAL)
P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11
 Remove M-O1 and M-O2 fences/straps
 from PMM1A3 rack front
 Inform PLT where you stop.
 Ref MSG 042, Step 5

~

N2 REPRESS INIT B

PLT

MEAL
~

M-O3 (ROBONAUT ACCESSORIES) RELOCATE
 Ref MSG 042, Step 7d

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11
 Remove M-O1 and M-O2 fences/straps
 from PMM1F1 rack front
 Ref MSG 042, Step 6

~

9.5.102 PMM RACK HARDWARE INSTALLATION
 Step 1, Install Pivot Fittings at PMM1PF1
 Ref MSG 042, Step 9

9.5.106 ZSR TRANSFER FROM LAB1P1 TO PMM1P1
 Skip steps 1.2 and 5.2
 Relocate LAB1P1 to PMM1P1
 Ref MSG 042, Item 10

PWR FILL
 (ORB OPS, ECLS)
 Init Fill #7
 Ref. MSG 013
 Fill dur ~30 min

PWR FILL
 (ORB OPS, ECLS)
 Init Fill #8
 Ref. MSG 013
 Fill dur ~30 min

MS1

~

EVA SYSTEMS: 1.225 EMU PREBREATHE
 Do not perform steps 3,7,10 & 40
 MCC performs step 48

EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CUE CARD

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

ELC4 EXPCA MLI RMV

P3 CETA LIGHT INSTALL

~

VENT OPS & QD BAG CLEANUP

JSB PICKUP

EGRESS/SETUP

NOTES

3-70

07

PMM 
ACTIVATION
COMPLETED
BY THE
GROUND

NO UN-
ISOLATED
EXERCISE
WHILE CREW
IS ESP-2
& ELC4

PMM 
ACTIVATION
COMPLETED
BY GROUND

LINDSEY BOE DREW

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

REPLANNED

B N2 REPRESS USING P/L N2 VLVS
 (ORB OPS, ECLS)Steps 1,3-7;
 MCC will TMBU S/W FDA

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Tag with ISS CDR and complete needed steps:
 Step 2.5-2.11 Remove M-O1 and M-O2 fences/straps
 from PMM1A3 rack front. Ref MSG 042, Step 5
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CDR

~
MEAL

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Setup

OBSS MNVR TO EVA 2 VIEWING
 (PDRS, OBSS NOMINAL)
P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

~
9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11
 Remove M-O1 and M-O2 fences/straps
 from PMM1A3 rack front
 Inform PLT where you stop.
 Ref MSG 042, Step 5

N2 REPRESS INIT B

PLT

~
MEAL

M-O3 (ROBONAUT ACCESSORIES) RELOCATE
 Ref MSG 042, Step 7d

~
9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.5-2.11
 Remove M-O1 and M-O2 fences/straps
 from PMM1F1 rack front
 Ref MSG 042, Step 6

9.5.102 PMM RACK HARDWARE INSTALLATION
 Step 1, Install Pivot Fittings at PMM1PF1
 Ref MSG 042, Step 9

9.5.106 ZSR TRANSFER FROM LAB1P1 TO PMM1P1
 Skip steps 1.2 and 5.2
 Relocate LAB1P1 to PMM1P1
 Ref MSG 042, Item 10

PWR FILL
 (ORB OPS, ECLS)
 Init Fill #7
 Ref. MSG 013
 Fill dur ~30 min

PWR FILL
 (ORB OPS, ECLS)
 Init Fill #8
 Ref. MSG 013
 Fill dur ~30 min

MS1

~

EVA SYSTEMS: 1.225 EMU PREBREATHE
 Do not perform steps 3,7,10 & 40
 MCC performs step 48

EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CUE CARD

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

ELC4 EXPCA MLI RMV

~

P3 CETA LIGHT INSTALL

VENT OPS & QD BAG CLEANUP

JSB PICKUP

EGRESS/SETUP

NOTES

8



FLT PLN/133/FLIGHT     

07

BOWEN BARRATT STOTT

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

REPLANNED

PMM 
ACTIVATION
COMPLETED
BY THE
GROUND

NO UN-
ISOLATED
EXERCISE
WHILE CREW
IS ESP-2
& ELC4

PMM 
ACTIVATION
COMPLETED
BY GROUND

3-71

STS-133 FD (  )
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EVA SYSTEMS: 1.225 EMU PREBREATHE
 Do not perform steps 3,7,10 & 40
 MCC performs step 48

EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CUE CARD

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

LWAPA INSTALL

LWAPA RETRIEVE

~
SPDM CLPA 1 INSTALL

SSRMS SETUP

EGRESS/SETUP

MS3

~

EVA SYSTEMS: 1.225 EMU PREBREATHE
 Do not perform steps 3,7,10 & 40
 MCC performs step 48

EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CUE CARD

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)
ROBO: 1.410 SSRMS EVA 2 SUPPORT

~

MS4

EXERCISE

EVA 2 IVA SUPPORT
 (EVA, TIMELINES)

~

TOOL CHECK AND IV SETUP
 Ref 133 EVA2 TOOL CONFIG
      (EVA, TIMELINES)

~

NOTES

3-71

07

BOWEN BARRATT STOTT

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

EVA SYSTEMS: 1.220 EMU PURGE
 MCC performs steps 6,12

REPLANNED

PMM 
ACTIVATION
COMPLETED
BY THE
GROUND

NO UN-
ISOLATED
EXERCISE
WHILE CREW
IS ESP-2
& ELC4

PMM 
ACTIVATION
COMPLETED
BY GROUND
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EVA SYSTEMS: 1.225 EMU PREBREATHE
 Do not perform steps 3,7,10 & 40
 MCC performs step 48

EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CUE CARD

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

LWAPA INSTALL

LWAPA RETRIEVE

~
SPDM CLPA 1 INSTALL

SSRMS SETUP

EGRESS/SETUP

MS3

~

EVA SYSTEMS: 1.225 EMU PREBREATHE
 Do not perform steps 3,7,10 & 40
 MCC performs step 48

EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CUE CARD

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

~

ROBO: 1.410 SSRMS EVA 2 SUPPORT

MS4

EXERCISE

~

EVA 2 IVA SUPPORT
 (EVA, TIMELINES)

~
TOOL CHECK AND IV SETUP
 Ref 133 EVA2 TOOL CONFIG
      (EVA, TIMELINES)

NOTES
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07

LINDSEY BOE DREW

REPLANNED

C N2 REPRESS USING P/L N2 VLVS
 (ORB OPS, ECLS) Steps 8-13
 MCC will TMBU S/W FDA

3-72
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CDR

EXERCISE
~

MEAL

~

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

OBSS MNVR TO UNDOCK
 (PDRS, OBSS NOMINAL)

N2 REPRESS TERM (On MCC GO) C
P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

PLT

EXERCISE

MEAL

~

CWC-I FILL (ORB OPS, ECLS)
 Fill CWC-I #6, 
 Perform Parts D-F 
 Ref. MSG 013

CWC-I & PWR TRANSFER
 Transfer 1 CWC-I to ISS
 Transfer 2 PWRs to ISS

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.1-2.3
 Remove M-O3 fence/straps from PMM1F2 rack front
 Ref. MSG 042, Step 11a

PMM1F2 FRONT FENCE REMOVAL AND STOW IN ENDCONE
 Ref MSG 042, Step 11b
SLEEPR (ROBONAUT) RELOCATE
 Ref MSG 042, Step 12

MS1

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

~

NODE 3 MLI REMOVAL

P1 RBVM MLI REPAIR

P3 CETA LIGHT INSTALL

~

EVA 2 CLEANUP AND INGRESS

POA CLA COVER

GET AHEAD

P1 GRAPPLE BEAM TROUBLESHOOT

NOTES

3-72

07

LINDSEY BOE DREW

REPLANNED

C N2 REPRESS USING P/L N2 VLVS
 (ORB OPS, ECLS) Steps 8-13
 MCC will TMBU S/W FDA
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MEAL

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

OBSS MNVR TO UNDOCK
 (PDRS, OBSS NOMINAL)

N2 REPRESS TERM (On MCC GO) C
P/TV07 EVA
 (PHOTO/TV, SCENES)
 Ops

PLT

EXERCISE

~

MEAL

CWC-I FILL (ORB OPS, ECLS)
 Fill CWC-I #6, 
 Perform Parts D-F 
 Ref. MSG 013

CWC-I & PWR TRANSFER
 Transfer 1 CWC-I to ISS
 Transfer 2 PWRs to ISS

9.5.103 RESUPPLY STOWAGE PLATFORM DISMANTLE
 Steps 2.1-2.3
 Remove M-O3 fence/straps from PMM1F2 rack front
 Ref. MSG 042, Step 11a

PMM1F2 FRONT FENCE REMOVAL AND STOW IN ENDCONE
 Ref MSG 042, Step 11b
SLEEPR (ROBONAUT) RELOCATE
 Ref MSG 042, Step 12

MS1

EVA SYSTEMS: PRE REPRESS (CC)

~
EVA SYSTEMS: CREWLOCK REPRESS (CC)

NODE 3 MLI REMOVAL

P1 RBVM MLI REPAIR

~

P3 CETA LIGHT INSTALL

EVA 2 CLEANUP AND INGRESS

POA CLA COVER

GET AHEAD

P1 GRAPPLE BEAM TROUBLESHOOT

NOTES
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FLT PLN/133/FLIGHT     

07

BOWEN BARRATT STOTT

REPLANNED

3-73

STS-133 FD (  )

     

18:00

19:00
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GMT

Date
03/02
(061)
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MS2

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

~

~

SPDM CLPA 1 INSTALL

SPDM EP1 MLI REMOVE

SSRMS CLEANUP

EVA 2 CLEANUP AND INGRESS

P1 GRAPPLE BEAM TROUBLESHOOT

SPDM CLPA COVER

SSRMS CLPA

GET AHEAD

MS3

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

~

CSA-O2 RETRIEVE
 Transfer CSA-O2s (2) from ISS A/L to 24S

ROBO: 1.410 SSRMS EVA 2 SUPPORT
~

MS4

EVA 2 IVA SUPPORT
 (EVA, TIMELINES)

~

NOTES

3-73

07

BOWEN BARRATT STOTT

REPLANNEDSTS-133 FD (  )
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MS2

EVA SYSTEMS: PRE REPRESS (CC)

~
EVA SYSTEMS: CREWLOCK REPRESS (CC)

~

SPDM CLPA 1 INSTALL

SPDM EP1 MLI REMOVE

SSRMS CLEANUP

EVA 2 CLEANUP AND INGRESS

P1 GRAPPLE BEAM TROUBLESHOOT

SPDM CLPA COVER

SSRMS CLPA

GET AHEAD

MS3

EVA SYSTEMS: PRE REPRESS (CC)

~
EVA SYSTEMS: CREWLOCK REPRESS (CC)

CSA-O2 RETRIEVE
 Transfer CSA-O2s (2) from ISS A/L to 24S

~
ROBO: 1.410 SSRMS EVA 2 SUPPORT

MS4

~

EVA 2 IVA SUPPORT
 (EVA, TIMELINES)

NOTES
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FLT PLN/133/FLIGHT     

07

D  L9 PAYLOAD STATION AUDIO A/G (two) - OFF
   NETMEETING VIDEO CONFERENCING
    (ORB OPS, OCA) Private Medical Conference
    Omit steps 1.2 and 3, use A/G2 for audio,
    Inform MCC which PGSC will be used
    KU TDRW (00:48-01:14)

LINDSEY BOE DREW

O6   S TRK PWR -Y - ON
CRT  GNC I/O RESET

-Y STAR TRK - ITEM 3 EXEC
GNC 22 S TRK/COAS CNTL

E

REPLANNED

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CREW WAKE @ 6/12:00

3-74

STS-133 FD (  )

     

22:00

23:00

00:00

01:00
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03/02
(061)
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CDR

PRIVATE MEDICAL CONFERENCE D

EXERCISE

~

ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATORS ON - A,D
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

-Y STAR TRACKER ACTIVATION E

PLT

JOINT OPS: 3.123 O2 TRANSFER SETUP (POST
PREBREATHE USING SHUTTLE O2)
 Steps 2-5.7
 MCC-H will perform steps 2.5 and 5.6

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

JOINT OPS: 3.128 O2 TRANSFER TO HI P
AND LO P O2 TANKS Step 2

MS1

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: CREWLOCK REPRESS (CC)
~

EVA SYSTEMS: 1.240 POST EVA
 With H2O, No METOX 
 MCC-H performs steps 43 & 67
EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform Step 40
EVA SYSTEMS:1.206 10.2 PSIA CAMPOUT MASK PB
 Perform Step 2
 Use Metox s/n's 21 & 22
 Ref: STS-133 CTCC

POST EVA TAGUP

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES

3-74
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D  L9 PAYLOAD STATION AUDIO A/G (two) - OFF
   NETMEETING VIDEO CONFERENCING
    (ORB OPS, OCA) Private Medical Conference
    Omit steps 1.2 and 3, use A/G2 for audio,
    Inform MCC which PGSC will be used
    KU TDRW (00:48-01:14)

LINDSEY BOE DREW

O6   S TRK PWR -Y - ON
CRT  GNC I/O RESET

-Y STAR TRK - ITEM 3 EXEC
GNC 22 S TRK/COAS CNTL

E

REPLANNED

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CREW WAKE @ 6/12:00

STS-133 FD (  )
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PRIVATE MEDICAL CONFERENCE D

~

EXERCISE

ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATORS ON - A,D
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

-Y STAR TRACKER ACTIVATION E

PLT

JOINT OPS: 3.123 O2 TRANSFER SETUP (POST
PREBREATHE USING SHUTTLE O2)
 Steps 2-5.7
 MCC-H will perform steps 2.5 and 5.6

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

JOINT OPS: 3.128 O2 TRANSFER TO HI P
AND LO P O2 TANKS Step 2

MS1

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~
EVA SYSTEMS: CREWLOCK REPRESS (CC)
EVA SYSTEMS: 1.240 POST EVA
 With H2O, No METOX 
 MCC-H performs steps 43 & 67
EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform Step 40
EVA SYSTEMS:1.206 10.2 PSIA CAMPOUT MASK PB
 Perform Step 2
 Use Metox s/n's 21 & 22
 Ref: STS-133 CTCC

POST EVA TAGUP

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES
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FLT PLN/133/FLIGHT     

07

BOWEN BARRATT STOTT

F  Perform status checks of both Glacier
   units. In step 1.4 for FWD Glacier
   unit in MF28E/G, temp may not
   have reached -95C, but should be 
   cooling towards it.

REPLANNED

CREW WAKE @ 6/12:00
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MS2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: CREWLOCK REPRESS (CC)
~

EVA SYSTEMS: 1.240 POST EVA
 With H2O, No METOX 
 MCC-H performs steps 43 & 67
EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform Step 40
EVA SYSTEMS:1.206 10.2 PSIA CAMPOUT MASK PB
 Perform Step 2
 Use Metox s/n's 21 & 22
 Ref: STS-133 CTCC

POST EVA TAGUP

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: CREWLOCK REPRESS (CC)
~

EVA SYSTEMS: 1.240 POST EVA
 With H2O, No METOX 
 MCC-H performs steps 43 & 67
EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform Step 40
EVA SYSTEMS:1.206 10.2 PSIA CAMPOUT MASK PB
 Perform Step 2
 Use Metox s/n's 21 & 22
 Ref: STS-133 CTCC

MS4

MDDK STATUS CHECKS F
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES

3-75

07

BOWEN BARRATT STOTT

F  Perform status checks of both Glacier
   units. In step 1.4 for FWD Glacier
   unit in MF28E/G, temp may not
   have reached -95C, but should be 
   cooling towards it.

REPLANNED

CREW WAKE @ 6/12:00
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MS2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~
EVA SYSTEMS: CREWLOCK REPRESS (CC)
EVA SYSTEMS: 1.240 POST EVA
 With H2O, No METOX 
 MCC-H performs steps 43 & 67
EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform Step 40
EVA SYSTEMS:1.206 10.2 PSIA CAMPOUT MASK PB
 Perform Step 2
 Use Metox s/n's 21 & 22
 Ref: STS-133 CTCC

POST EVA TAGUP

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~
EVA SYSTEMS: CREWLOCK REPRESS (CC)
EVA SYSTEMS: 1.240 POST EVA
 With H2O, No METOX 
 MCC-H performs steps 43 & 67
EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform Step 40
EVA SYSTEMS:1.206 10.2 PSIA CAMPOUT MASK PB
 Perform Step 2
 Use Metox s/n's 21 & 22
 Ref: STS-133 CTCC

MS4

MDDK STATUS CHECKS F
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES
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MSG 040 - FD07 MISSION SUMMARY 

Good Morning Discovery.   It was a big moment down on Earth to watch the construction 
project of ISS finish successfully, well done. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 

 
 
YOUR CURRENT ORBIT IS: 194 X 185 NM 
 
NOTAMS - (NO CHANGE) 
 

EDW -  EDW 22L/04R IN USE.  EDT 22R/04L EMERGENCY DAY USE ONLY. 
EDW -  LAKEBED RWYS RED. 
NOR -  LAKEBED RWYS GREEN. 
ZZA -  NOT USABLE. UNDER CONSTRUCTION. 
MRN - MRN20 ALS OTS. 
BEN - NOT USABLE. NOT SUPPORTED. 
NTU - RWY 05R/23L CLSD. 
WAL - TACAN SBY49 DME ONLY. 
FMH - TACAN PVD103 DME ONLY. 
YYT - TACAN UYT23 DME ONLY. 
YQX - TACAN YQX74 DME ONLY. 
LAJ - RWY 15/33 CLSD 2200-0900 GMT DAILY. 
FFA - NOT USABLE. IN CARETAKER STATUS. 
ESN -  DME BAG78 OTS. 
IKF - NOT USABLE. NO AGREEMENT 

  
NEXT 2 PLS OPPORTUNITIES: 25 

26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

 
NOR23   ORB  95 – 5/22:55  SCT250    7 220/10P15 
NOR23   ORB111 – 6/23:22  SCT250    7 200/12P17 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF PAGE 1 OF 2, MSG 040 
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MSG 040 - FD07 MISSION SUMMARY 

END OF PAGE 2 OF 2, MSG 040 

OMS TANK FAIL CAPABILITY: 1 
2 
3 
4 

 
L or R OMS FAILS:  NO 
 
LEAKING OMS PRPLT BURN: 5 

6 
7 
8 

 
L or R OMS LEAK:       ALWAYS BURN RETROGRADE 
 
OMS QUANTITIES(%) 9 

10 
11 
12 
13 
14 
15 

 
L OMS OX = 35.15 R OMS OX = 34.46 
 FU = 34.77 FU = 34.48 
 
FOR CURRENT QTYS, SUBTRACT INCN’T COUNTER 
 
DELTA V AVAILABLE: 16 

17 
18 

                    
OMS         359 FPS 
ARCS (TOTAL ABOVE QTY1)                      42 FPS 19 

20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

TOTAL IN THE AFT 401 FPS  
 
ARCS (TOTAL ABOVE QTY2) 75 FPS 
FRCS (ABOVE QTY 1) 30 FPS 
 
AFT QTY 1                                                     81 % 
AFT QTY 2                                                     44 % 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

15



MSG 041  (26-0918) - ERCA 19 WORKAROUND 
Page 1 of 1 

Page 1 of 1, MSG 041 (26-0918) 

ERCA 19 Workaround 1 

The ground has not been able to determine the cause of the issues related to ERCA 19 2 

during EVA 1. The current belief is that an event occurred in the WVS GUI which prevented 3 

commands from being sent to the ERCA.  If you experience the same signature during EVA 4 

2 we would like you to: 5 

1. Close the WVS GUI, by selecting FILE -> Exit  6 

2. Restart the WVS GUI via Photo/TV Checklist FS1-57, Step 4 b, excluding  7 

Pwr -ON of  PGSC 8 

3. If no joy - power cycle the (A7) WIRELESS VID PWR to OFF , wait 10 secs, ON 9 

 10 

 11 

 12 

 13 

 14 

 15 

 16 

 17 

 18 

 19 

 20 

 21 

 22 

 23 

 24 

 25 

 26 

 27 

 28 

 29 

 30 

 31 

 32 

 33 

 34 

 35 

 36 

 37 

 38 

 39 

 40 

 41 

 42 

 43 

 44 

 45 

 46 

 47 

 48 
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PMM Reconfig Activities for FD7 1 

 2 

Cady, Steve & Eric, 3 

Welcome to PMM Reconfig!!  This message gives you the list of today’s activities.  This message provides all the 4 

information that you need to execute stowage moves.  In some cases, they are simple one line steps...in other cases we 5 

have provided a table for multiple cargo moves.  The message also references the OSO procedures that you will execute 6 

in conjunction with the stowage moves for a complete view of the PMM reconfig plan for today.    Don’t forget, there are 7 

also stow notes that accompany the OSO procedures.   8 

 9 

We discussed labeling the PMM endcone items with purple (stays in PMM) and brown (disposed in HTV2) labels.  Per 10 

IMS, the purple labels can be found at JPM1O2_C1 in 1.0 CTB S/N 1329.  Per IMS, the brown labels can be found at 11 

NOD1O4_A1 in 0.5 CTB S/N 1039.  You can stage these in the PMM for your convenience as you continue to work on 12 

PMM Reconfig.   13 

 14 

For each RSP Dismantle you will create ziplocks with small parts and fence pieces.  All of these are destined for disposal 15 

in HTV2 except the M-03 fence.  Some of these dismantled items can be put directly into the HTV2, others will need to 16 

wait.  The restow notes will direct you to the final locations.  However, we don’t expect the Shuttle guys to be familiar with 17 

the HTV2 location coding.  Please ask Cady for help when restowing in HTV2.  Cady – you can reference message  26-18 

0831A: HTV2 Trash Maps for the newest color coded maps and message 26-0908:  HTV2 Trash Loading for RSP Piece 19 

Parts (Part 8) for the list detailing which pieces can be trashed directly in HTV2 at this time. Also as a reminder you can 20 

temp stow the 2 front panels that need to be removed per crew preference in HTV. 21 

 22 

Please report as major activities are complete so we can gauge how good our time estimates were.  This will help with 23 

planning future days.  And if you run into any issues, please let us know…we’re here to help. 24 

 25 

Your ISO and OSO teams 26 

 27 

 28 

 29 

 30 

 31 

 32 

26-0912 (MSG 042) - PMM Reconfig Activities for FD7 
Page 1 of 7

Page 1 of 7, 26-0912 (MSG 042)
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Today’s activities: 
 

1)  FLEIO and Hydrogen dome foam relocate 
a. Unbuckle straps from PMM1F1.   
b. Perform moves per Table A. 
Table A:  PMM1F1 RSP front cargo 
Current 
Location 

Item Final Location Notes 

PMM1F1 front FLEIO (in foam cushion) PMM endcone Add brown label with “HTV2 Trash item #1204.1”.  
FLEIO will be removed from the foam and restowed 
later in the PMM. 

Hydrogen Dome foam  
(4 pieces) 

ULF5 middeck This foam will be used for returning the Hydrogen 
Dome in the ULF5 mddk.  Reference Return Item #726. 

 
c. Secure RSP straps.  Fences will be removed later today. 

 
 

2) FLIPPA and M-02 (IAPS) Relocate 
a. Unbuckle straps from PMM1A3. 
b. Perform moves per Table B. 
Table B: PMM1A3 RSP front cargo 
Current 
Location 

Item Final Location Notes 

PMM1A3 front FLIPPA (in foam cushion) PMM endcone Add brown label with “HTV2 Trash item 
#1203.1”.  FLIPPA will be removed from the 
foam and restowed later in the PMM. 

M-02 Bag (IAPS) PMM endcone Add purple label “Restow in PMM1A2”.   
 

c.  Secure RSP straps.  The fences will be removed later and disposed in HTV2.   
 

26-0912 (MSG 042) - PMM Reconfig Activities for FD7 
Page 2 of 7

Page 2 of 7, 26-0912 (MSG 042)
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3) CCAA Heat Exchanger Removal from PMM1A2 
a. Perform Uplinked Procedures; US SODF: IFM; 26-0778 9.5.110 CCAA Heat Exchanger FSE Removal from RSP - 

PMM1A2.  Reference Stow Note on timeline activity.   
b. Restow CCAA heat exchanger in the PMM endcone.  Add a purple label “Restow in PMM1A4”.   

 
 

4)  M-03 Bag (Treadmill) Relocate 
a. Unbuckle straps from PMM1A1.   
b. Relocate M-03 bag (Treadmill) to PMM endcone.  Add a purple label “Restow in PMM1A4”.   
c. Secure RSP straps.  This RSP will be disposed on HTV2.   

 
 

5)  PMM1A3 Front Fence Removal:  Perform Uplinked Procedures; US SODF: IFM; 26-0772 (MSG 043) 9.5.103 Resupply 
Stowage Platform (RSP) Dismantle; Steps 2.5-2.11. Remove M-O1 and M-O2 fences/straps from PMM1A3 rack front.  
Reference Stow Note.  The activity on Steve may be a little short on time, so Eric was given 15 extra minutes during the 
PMM1F1 fence removal activity to finish the A3 fences if necessary.   

 
 

6)  PMM1F1 Front Fence Removal:  Perform Uplinked Procedures; US SODF: IFM; 26-0772 (MSG 043) 9.5.103 Resupply 
Stowage Platform (RSP) Dismantle; Steps 2.5-2.11. Remove M-01 and M-02 fences/straps from PMM1F1 rack front.  
Reference Stow Note. Eric – you were given 15 extra minutes for this activity in case you need to help finish the A3 fence 
removals.   

 
 

26-0912 (MSG 042) - PMM Reconfig Activities for FD7 
Page 3 of 7
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7) M-03 (Robonaut  Accessories) Relocate – this is broken into two parts on the timeline…for the first part you should 
accomplish the reconfig of the bag contents; for the second part you should transfer the bag to LAB1P1 after the 
ZSR move.    
 

a. Unbuckle straps from PMM1F2.   
b. Perform moves per Table C. 
Table C:  M-03 Robonaut Accessories 
Current 
Location 

Item Final Location Notes 

PMM1F2 front M-03 Bag  Temp stow in PMM  
Foam cushions, qty 9 PMM endcone These are all the cushions in the bag EXCEPT 

the one that contains the base plate. Please 
tape them together…these cushions are NOT 
part of the HTV2 disposal plan.  We will trash 
these on another vehicle..probably ATV2.  Put 
them in the back most part of the PMM 
endcone.   

Pry Rod A/L1O1 in M-02 bag 
S/N 1038 

 

Base plate (in foam 
cushion) 

Keep in M-03 bag  

Task Panel  
Task Board  
UOP Cable  
M-01 Bag  

 
c.  Secure RSP straps.  The M-03 fence will be removed later.   
d.  Move the M-03 bag from PMM to LAB1P1.   

 
 

8)  PMM1PF1 bracket install:  Perform Uplinked Procedures; US SODF: IFM; 26-0770 9.5.101 PMM Standoff Bracket 
Installation; Steps 2, 3, 5   Install Type A, B Brackets at PMM1PF1.  Reference Stow Note. 

26-0912 (MSG 042) - PMM Reconfig Activities for FD7 
Page 4 of 7
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9) PMM1PF1 pivot fitting install:  Perform Uplinked Procedures; US SODF: IFM; 26-0771 (MSG 044) 9.5.102 PMM Rack 

Hardware Installation; Step 1. Install Pivot Fittings at PMM1PF1.  Reference Stow Note. 
 
 

10) LAB1P1 ZSR Relocate:   
a. There are CTBs currently located behind the LAB1P1 ZSR.  Those CTBs need to transfer with the ZSR and be 

restowed behind the ZSR in the PMM1P1 location.    
b. The Smoke Detector at LAB1PD1 will be removed and then reinstalled per the timeline as part of this rack move. 
c. Perform Uplinked Procedures; US SODF: IFM; 26-0581 (MSG 046) 9.5.106 ZSR Transfer from LAB1P1 to PMM1P1; 

skip steps 1.2 and 5.2. Relocate LAB1P1 to PMM1P1. 
 

11)   PMM1F2 Front Fence Removal and stow in endcone:   
a. Perform Uplinked Procedures; US SODF: IFM; 26-0772 (MSG 043) 9.5.103 Resupply Stowage Platform (RSP) 

Dismantle; Steps 2.1-2.3. Remove M-O3 fence/straps from PMM1F2 rack front.  Reference Stow Note.   
b. After the M-03 fence is removed, restow the fence around the M-03 treadmill bag in the PMM endcone. 

 
 

12)   SLEEPR (Robonaut) Relocate 
a. Unbuckle straps from PMM1A4.   
b. Relocate SLEEPR (Robonaut) to LAB1P1 rack bay.   
c. Remove the Robonaut patch from the SLEEPR and transfer it to mddk.  Reference Transfer List Return Item 745.   
d. Secure RSP straps.  This RSP will be disposed on HTV2. 
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PMM Get Ahead (not timelined)  
 
If anyone gets ahead on their tasks and would like to work on other PMM Reconfig tasks please perform the moves listed in Table 
D.  Perform as many as time permits and report to MCC-H which item numbers are complete.  This will help us replan for future 
PMM days.   
 
1) LAB1O5 Cleanout  

a. Relocate cargo per Table D. 
 

Table D:  LAB1O5 cargo 
 

Ref 
# 

Current 
Location 

Item S/N B/C Qty Notes New Location 

 1a LAB1O5 1.0 CTB:  TEPC Hardware 1064 003866J 1 Unpack per 1b. NOD3A2 

 1b      CUSHION, TEPC ASSY N/A N/A 1  HTV2 endcone 

 
2 1.0 CTB:  PCS Hardware 1144 004138J 1 Add purple label with 

“Restow in TBD later”.  Put 
in back layer.   

PMM Endcone 

 
3 3.0 CTB:  Mixed Stuff Bag 1046 004231J 1 Add purple label with 

“Restow in PMM1A3”.  Put 
in front layer. 

PMM Endcone 

 
4 3.0 CTB:  LHA/WIF Extender 1057 004242J 1 Add purple label with 

“Unpack in PMM later”. Put 
in back layer.   

PMM Endcone 

 
5 3.0 CTB:  1/2 Box #1 1078 006735J 1 Add purple label with 

“Restow in PMM1F3”.  Put 
in front layer. 

PMM Endcone 

 
6 3.0 CTB:  LiOH #32 - #40 1082 006739J 1 Add purple label with 

“Unpack in PMM later”. Put 
in back layer.   

PMM Endcone 

 
7 3.0 CTB:  1/2 Box #2 1083 006740J 1 Add purple label with 

“Restow in PMM1F3”.  Put 
in front layer. 

PMM Endcone 
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 
Ref 
# 

Current 
Location 

Item S/N B/C Qty Notes New Location 

 
8 M-02 Bag:  VTR/OOR/Food 1013 004380J 1 Add purple label with 

“Restow in PMM1A3”.  Put 
in front layer. 

PMM Endcone 

 
9 M-02 Bag:  Bacteria Filter/Gas 

Separator ORU/EVA ORU Bag 
1020 004401J 1 Add purple label with 

“Unpack in PMM later”. Put 
in back layer.   

PMM Endcone 

 
10 M-02 Bag:  Particulate Filter ORU 1027 004393J 1 Add purple label with 

“Restow in PMM1A2”.  Put 
in front layer. 

PMM Endcone 

 
11 M-02 Bag:  Crew Provisions/Gas 

Separator ORU/Bonus Food 
1041 003026J 1 Add purple label with 

“Unpack in PMM later”. Put 
in back layer.   

PMM Endcone 

 
12 Foam Pack for NCPS & 2 Flex 

Hoses 
01 00127881K 1 Add purple label with 

“Restow in PMM1F3”.  Put 
in front layer. 

PMM Endcone 

 
13 MELFI Extractor Bag 01 MEFEB001J 1 Add purple label with 

“Restow in PMM1F3”.  Put 
in front layer. 

PMM Endcone 

 
 

 

26-0912 (MSG 042) - PMM Reconfig Activities for FD7 
Page 7 of 7

Page 7 of 7, 26-0912 (MSG 042)

23
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	26-0912e1
	PMM Reconfig Activities for FD7
	Cady, Steve & Eric,
	Welcome to PMM Reconfig!!  This message gives you the list of today’s activities.  This message provides all the information that you need to execute stowage moves.  In some cases, they are simple one line steps...in other cases we have provided a tab...
	We discussed labeling the PMM endcone items with purple (stays in PMM) and brown (disposed in HTV2) labels.  Per IMS, the purple labels can be found at JPM1O2_C1 in 1.0 CTB S/N 1329.  Per IMS, the brown labels can be found at NOD1O4_A1 in 0.5 CTB S/N ...
	Please report as major activities are complete so we can gauge how good our time estimates were.  This will help with planning future days.  And if you run into any issues, please let us know…we’re here to help.
	Your ISO and OSO teams

	26-0912e2
	Today’s activities:
	1)  FLEIO and Hydrogen dome foam relocate
	a. Unbuckle straps from PMM1F1.
	b. Perform moves per Table A.
	Table A:  PMM1F1 RSP front cargo
	c. Secure RSP straps.  Fences will be removed later today.
	2) FLIPPA and M-02 (IAPS) Relocate
	a. Unbuckle straps from PMM1A3.
	b. Perform moves per Table B.
	Table B: PMM1A3 RSP front cargo
	c.  Secure RSP straps.  The fences will be removed later and disposed in HTV2.
	3)  CCAA Heat Exchanger Removal from PMM1A2
	a. Perform Uplinked Procedures; US SODF: IFM; 26-0778 9.5.110 CCAA Heat Exchanger FSE Removal from RSP - PMM1A2.  Reference Stow Note on timeline activity.
	b. Restow CCAA heat exchanger in the PMM endcone.  Add a purple label “Restow in PMM1A4”.
	4)  M-03 Bag (Treadmill) Relocate
	a. Unbuckle straps from PMM1A1.
	b. Relocate M-03 bag (Treadmill) to PMM endcone.  Add a purple label “Restow in PMM1A4”.
	c. Secure RSP straps.  This RSP will be disposed on HTV2.
	5)  PMM1A3 Front Fence Removal:  Perform Uplinked Procedures; US SODF: IFM; 26-0772 (MSG 043) 9.5.103 Resupply Stowage Platform (RSP) Dismantle; Steps 2.5-2.11. Remove M-O1 and M-O2 fences/straps from PMM1A3 rack front.  Reference Stow Note.  The activity �
	6)  PMM1F1 Front Fence Removal:  Perform Uplinked Procedures; US SODF: IFM; 26-0772 (MSG 043) 9.5.103 Resupply Stowage Platform (RSP) Dismantle; Steps 2.5-2.11. Remove M-01 and M-02 fences/straps from PMM1F1 rack front.  Reference Stow Note. Eric – you wer�
	7)  M-03 (Robonaut  Accessories) Relocate – this is broken into two parts on the timeline…for the first part you should accomplish the reconfig of the bag contents; for the second part you should transfer the bag to LAB1P1 after the ZSR move.
	a. Unbuckle straps from PMM1F2.
	b. Perform moves per Table C.
	Table C:  M-03 Robonaut Accessories
	c.  Secure RSP straps.  The M-03 fence will be removed later.
	d.  Move the M-03 bag from PMM to LAB1P1.
	8)  PMM1PF1 bracket install:  Perform Uplinked Procedures; US SODF: IFM; 26-0770 9.5.101 PMM Standoff Bracket Installation; Steps 2, 3, 5   Install Type A, B Brackets at PMM1PF1.  Reference Stow Note.
	9) PMM1PF1 pivot fitting install:  Perform Uplinked Procedures; US SODF: IFM; 26-0771 (MSG 044) 9.5.102 PMM Rack Hardware Installation; Step 1. Install Pivot Fittings at PMM1PF1.  Reference Stow Note.
	10) LAB1P1 ZSR Relocate:
	a. There are CTBs currently located behind the LAB1P1 ZSR.  Those CTBs need to transfer with the ZSR and be restowed behind the ZSR in the PMM1P1 location.
	b. The Smoke Detector at LAB1PD1 will be removed and then reinstalled per the timeline as part of this rack move.
	c. Perform Uplinked Procedures; US SODF: IFM; 26-0581 (MSG 046) 9.5.106 ZSR Transfer from LAB1P1 to PMM1P1; skip steps 1.2 and 5.2. Relocate LAB1P1 to PMM1P1.
	11)   PMM1F2 Front Fence Removal and stow in endcone:
	a. Perform Uplinked Procedures; US SODF: IFM; 26-0772 (MSG 043) 9.5.103 Resupply Stowage Platform (RSP) Dismantle; Steps 2.1-2.3. Remove M-O3 fence/straps from PMM1F2 rack front.  Reference Stow Note.
	b. After the M-03 fence is removed, restow the fence around the M-03 treadmill bag in the PMM endcone.
	12)   SLEEPR (Robonaut) Relocate
	a. Unbuckle straps from PMM1A4.
	b. Relocate SLEEPR (Robonaut) to LAB1P1 rack bay.
	c. Remove the Robonaut patch from the SLEEPR and transfer it to mddk.  Reference Transfer List Return Item 745.
	d. Secure RSP straps.  This RSP will be disposed on HTV2.
	PMM Get Ahead (not timelined)
	If anyone gets ahead on their tasks and would like to work on other PMM Reconfig tasks please perform the moves listed in Table D.  Perform as many as time permits and report to MCC-H which item numbers are complete.  This will help us replan for futu...
	1) LAB1O5 Cleanout
	a. Relocate cargo per Table D.
	Table D:  LAB1O5 cargo
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